
                                                        COMMITTEE SCHEDULE 
FOR THE 

VERNON POWER PLANT PROJECT1

 
 
DATE 
 

EVENT 

9/14/06 AFC data adequate 
10/6/06 Staff files 1st set of data requests 

11/2/06 Informational hearing and site visit 
11/6/06 Data responses due 
11/30/06 Staff workshop on AQ and EJ in local community 
11/30/06 Data response workshop (combine w/ EJ workshop) 
Mid-Dec 06 Staff files 2nd set of data requests if necessary 
12/20/06 Parties file status reports #1 
Mid-Jan 07 Local, state, federal agency draft reports due 
Mid-Jan 07 SCAQMD PDOC filed 
Mid-Jan 07 2nd Set of data responses due if necessary 
1/17/07 Parties file status reports #2 
Late Jan 07 Staff files PSA 
Mid-Feb 07 Staff conducts PSA workshop 
2/14/07 Parties file status reports #3 

Mid-Mar 07 Local, state, federal agency final reports due 

Mid-Mar 07 SCAQMD FDOC filed 

3/14/07 Parties file status reports #4 
Late-Mar 07 Staff files FSA 
Mid April 07 Staff conducts FSA workshop if needed 
4/18/07 Parties file status reports #5 if needed 

TBA Prehearing conference 
 
 

                                            
1 Where it would be speculative to establish specific dates, deadlines are targeted within 10-day 
increments: early in the month (days 1-10), middle (days 11-20), and late (days 21-31). 
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